
Umetco Minerals Corporation INTERNAL 
CORRESPONDENCE 

137 47TH STREET PO BOX 66 • NIAGARA FALLS NEW YORK 143D2 

SEP 12 1986 
To [Narne] ~·lr. F. v. McMlll en Date September 9, 1986 

Umetco M1nerals Corporat1on 
01v1s1on Danbury, CT 

Locat1on Area 

Area Answer1ng Letter Date 

Sub1ect 

Copy to Messrs· 
Env1 ronmenta 1 Issues 
N1agara Falls, NY 

J. F. Frost 
v"f-:-J'. Kagetsu 

D. G. M1llenbruch 

Dear Frank. 

The env1ronmental 1ssues at N1agara are proceed1ng to a sat1sfactory conclu
Slon pretty much on schedule. The follow1ng are the h1ghl1ghts of the past month. 

1. The Department of Labor has f1nally cancelled all our rad1oact1ve mater1al 
l1censes. They apparently d1d not connect the rad1oact1ve slag awa1t1ng transpor
tatlOn to Barnwell w1th any of the l1censes. However I w1ll not1fy them w1th 
documentat1on when 1t leaves the property and 1s rece1ved 1n South Carol1na. 

2. The reclamat10n of the area beh1nd Bu1ld1ng 166 on Elkem property has been 
completed. I rece1ved a s1gned acceptance from Elkem yesterday. Th1s has been 
sent to you under separate cover. I am enclos1ng a couple of Polaro1d snapshots of 
the completed JOb. 

3. 11 Lake L1nde 11 has been f1lled 1n. Part of the matenal came from the clay 
cap from the Elkem reclamat1on. Some low areas rema1n on the L-Tec property wh1ch 
they (L-Tec) should remedy. 

4. Asbestos has been removed from the bo1ler room and the p1pe racks at 
N1acet. The elevator shaft 1n 11 Globar 11 1s a l1ttle more d1ff1cult than ant1c1pated. 
However they st1ll pred1ct complet1on before the end of the month. 

5. I was m1sled on the number of samples 1n quart cans requ1r1ng d1sposal. 
Rather than 300, the number 1s closer to 1200 and no ment1on was made of approxl
mately 600 or more samples 1n bottles. Unfortunately a number of the samples are 
un1dent1f1ed wh1ch may requ1re qual1tat1ve analyses. However I st1ll expect the 
JOb w1ll be completed by the end of September~ 

I am also enclos1ng an up-date of my work summar1z1ng the status of all the 
env1ronmental 1ssues. 

/mau 
Enclosures 

R7bu 
Donald J. Hansen 

UCCNHT0001597 
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9/9/86 

PROJECT 

1.0 Halide Scrubber 

1.1 Install Ventur1 Scrubber 
1.2 Install Trough to collect 

heels from returned cyl1nders 
1.3 Enclose trough and 

1nstall a fume collect1on system 

2.0 Asbestos Removal 

Elevator shaft, Bldg. 111, 
storage room, bo1ler rooms 
(N1acet), s1x (6) p1pes runn1ng 
sao· on plpe rack. 

3.0 Sample Cans 

Approx1mately ~1200 one 
quart cans conta1n1ng d1fferent 
alloys, slags, and ores to be 
class1f1ed as tox1c or non
toxlc and d1sposed of. 
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STATUS CTION COMPlETION DATE --BUDGET 

1.1 Comp 1 ete 
1.2 Complete 

1.3 Proposed mod1f1-
cat1ons subm1tted to 
H. W1lber by R. Sulll
van 9/2/86. 

Asbestos removed from 
N1acet Boller Room and 
p1pe racks. Elevator 
shaft 1n progress. 

Progress on schedule. 

1.3 Scrufar1 Construc
tlon to beg1n mod1f1ca
t1ons. 

Cont1nue to follow. 

Contact SCA and 
Modern D1sposal to 
arrange for bur1al of 
tox1c and non-tox1c 
maten a 1 s. 

Est.· -----~ctLTal -- Est. Actual 

9/30/86 
( 01 d) 

11/30/86 
(new) 

9/30/86 

9/30/86 

'I' 

$/M-- $/M 

100 
(old) 
118 
(new) 

90 
( 01 d) 
61.8 
(new) 

10 
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PROJECT 

4.0 Supersucker Dust 

Dust collected from rafters 
of plant 1n commerc1al vacuum 
cleaner and dumped 1n p1les 
throughout yard area. 

5. 0 F 1 11 1 n Lake 

Low area east of No. 5 Fee. 
Room collected ra1nfall and d1s
charge from L-Tec Plant. Dra1n 
and level. 

6.0 Remove Rad1oact1ve Waste 

Slag and contam1nated so1l 
from No. 30 Furnace (twenty 
55-gallon drums). Rad1oact1ve 
samples. 
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STATUS ACTION COMPLETION DATE BUDGET 

Complete 
D1sposed of through 
Modern D1sposal on 
7/11/86. 

Complete 

Complete 

Complete 

UCC Purchas1ng 1n Dan- Work w1th broker 
bury 1s wr1t1ng a new from Chern Nuclear. 
Nat1onal Contract w1th 
Chern Nuclear. No pro-
blems but may delay 
removal by a week or so. 

Est. Actual- Est. AC::Tua-
$/M - --$/M 

7!11/86 1.5 

7/25/86 8/22/86 2.5 6.4 

9/30/96 12.5 

'I' 
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9/9/86 

PROJECT sTATUs ACTION -cuwcrrraNHUATr BUDGET 
Est. Actua 1 Est. Actua 

----------------------------------------------------------------~~----~~ $/M $/M 

7.0 Remove Rad1oact1ve Source 

Previously used to cal1brate 
X-ray equ1pment 1n VAl. 

8.0 Recla1m Elkem Property 

Hold over from 11 Tlger 11 pro
Ject. UCC agreed to remove clay 
and backf1ll when State released 
property for unrestr1cted use. 

9.0 Term1nate L1censes 

9.1 210-0090 

Technology sources. 
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Found that source 1s None requ1red. 
Cs137 and only 5~Cl, 
Does not requ1re l1cense. 

Complete 

Complete 
Letter rece1ved from 
Department of Labor 
cancell1ng l1cense 
8/15/86. 

Complete 

Complete 

8/15/86 18.3 

8/15/86 

..,. 
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9/9/86 

PROJECT STATUS - ACTION TOMPTETrDN DATE BUDGET 

9.0 Term1nate L1censes (cont•d) 

9.2 950-0139 

Process1ng Columb1um 
Ores. 

9.3 955-0139 

Plant Sources. 

10.0 Patents 

F1n1sh f1l1ngs. 
Respond to Patent Exam1ners. 
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Complete 
Letter rece1ved from 
Department of Labor 
cancell1ng l1cense 
8/15/86. 

Complete 
Letter rece1ved from 
Department of Labor 
cancell1ng l1cense 
9/4/85. 

Complete 

Complete 

Responded to Stratcor Complete 
Attorney on obJeCtlon 
of Pol1sh Patent Appll-
catlon for add1t1on of 
V203. 

Est. Actual Est. Actua· 
$/M--l7M 

8/15/86 

9/4/85 

7/31/86 9/5/86 

'I' 
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PROJECT STATUS ACTION COMPLETION DATE BUDGET 

11.0 F1les 

11.1 Uran1um to Gr. Jet. Complete 
Sh1pped n1neteen (19) 
boxes on 8/14/86. 

11.2 V & W F1les Worked on 11 as t1me 
pernnts bas1S 11 

11.3 Act1ve F1les to Gr.Jct. Spoke to J. Frost on 
7/1/86. He plans to 
v1s1t N1agara Falls 
to dlSCUSS. 

12.0 Surplus Equ1pment No act1on from Invest
ment Recovery. 
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I have been sell1ng some 
non-cap1tal 1tems and 
send1ng checks to Grand 
Junct1on. 

Complete 

None requ1red. 

EST.--------- Jktu-aT Est. Actua 

8/31/86 
( 01 d) 

9/30/86 
(new) 

8/14/86 

'I' 

$/M $/M 
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9/9/86 

PROJECT STATUS ACTION ~ltTTUNlJATE BUDGET 

13.0 Remove Stacks 

Two stacks at old Bo1ler 
Room 1n N1acat. 
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Complete Complete 

Est. Actual Est. Actua~ 
$/M -----llM 

7/24/86 2.3 4.4 
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